


Solar Farm Project Workflow

Operational Architecture
& Governance Framework

PREPARED FOR

Ethical Power

Solar Farm Project Workflow AI-Generated



Overview



COREPROMA Solar Farm Platform

COREPROMA's solar farm platform guides project teams from initial client brief through to on-site execution — capturing every technical, regulatory, environmental, and financial input along the way.

Seven integrated modules:

- B1** Solar Farm Creation Wizard
- B2** Project Validation
- B3** Product & Stock Calculator
- B4** Supplier Portal
- B5** Project & Phases Setup
- B6** Governance Tasks
- B7** Reports

COREPROMA's Role

- End-to-end digital workflow for solar farm delivery
- Automated bill-of-materials and contractor scoping
- Integrated procurement marketplace with ESG alignment
- Phase-based project governance with recurring oversight tasks
- Real-time reporting for management and investors

B1

Solar Farm Creation Wizard

Purpose: Project initiation & data capture

Description

An automated step-by-step workflow that collects all inputs required to define a solar farm project — including site dimensions, terrain data (via GEOALT / Google Maps), access road requirements, fencing needs, panel layout, regulatory permits, and financial parameters.

Investor Value

Scalable, repeatable onboarding removes costly manual scoping errors. Every project starts from a validated, standardised data baseline — accelerating time-to-quote and reducing rework.

200+

Data points captured per project

Key Features

- Step-by-step guided data entry
- GIS / terrain model integration (GEOALT, Google Maps)
- Road & fencing requirement flags
- Panel layout & pile count estimation
- Regulatory & environmental checklist

B2

Project Validation

Purpose: Feasibility & compliance check

Description

Converts wizard output into a formal, validated project record. Runs automated feasibility checks — verifying site suitability, regulatory compliance, budget envelope, and technical specifications — before committing resources.

Investor Value

Risk reduction at the source. Feasibility issues caught here cost a fraction of those identified on-site. Investors gain confidence that every project in the pipeline has cleared a documented compliance gate.

35+

Validation checks automated

Key Features

- Automated feasibility scoring
- Regulatory compliance verification
- Budget envelope validation
- Technical specification sign-off
- Formal project record creation

B2b — Risk Register & Provisions



Purpose: Risk identification & cost quantification

B2b

RISK

8

risk categories

100%

provisions named

A structured risk register populated immediately after Project Validation (B2), before the BoM is calculated (B3). Each identified risk is captured with full context and a named £ cost provision — so nothing is hidden in a catch-all contingency percentage.

DATA CAPTURED PER RISK
► Risk type & category (8 categories)
► Status: Known Risk / Potential Risk / Information Gap
► Likelihood: High / Medium / Low
► Named £ cost provision (not a % contingency)
► Basis of estimate (survey, benchmark, assumption)
► Mitigation action & responsible owner
► Resolution stage (at what point risk closes)

RISK CATEGORIES (8)
► Ground conditions & geotechnical
► Information gaps (pending surveys)
► Grid connection & DNO requirements
► Planning & permitting
► Environmental & ecology
► Access, logistics & site constraints
► Commercial & contractual
► Force majeure & unforeseen events

Investor value: Itemised risk pricing eliminates hidden contingencies. Each risk appears as a named budget line in the tender — clients see exactly what is priced and why. Provisions feed directly into B3. Reduces mid-project disputes.

B3

Product & Stock Calculator

Purpose: Materials & third-party requirements

Description

Automatically generates a full bill-of-materials from the validated project record — solar panels, piles, cabling, inverters, mounting structures, and all ancillary materials. Also identifies third-party contractor requirements and logistics needs.

Investor Value

Cost transparency from day one. Accurate BoM generation eliminates under-ordering and emergency procurement. Investors see a credible, data-driven cost model before any capital is committed.

Auto

BoM line items generated

Key Features

- Full bill-of-materials generation
- Pile & panel count calculation
- Cabling & inverter sizing
- Contractor scope identification
- Logistics & delivery planning inputs

B4

Supplier Portal

Purpose: Procurement marketplace

Description

A structured digital marketplace where pre-qualified suppliers and contractors submit competitive offers against the project BoM. Procurement teams validate bids, compare on price, lead time, and ESG credentials, and award contracts — all within the platform.

Investor Value

Cost efficiency through competitive tendering, with built-in ESG alignment scoring. Full audit trail of procurement decisions supports governance reporting and investor due diligence.

12+

Supplier categories onboarded

Key Features

- Pre-qualified supplier network
- Competitive bid submission & comparison
- ESG credential scoring
- Contract award workflow
- Full procurement audit trail

B5

Project & Phases Setup

Purpose: Execution planning

Description

Translates the validated project and awarded contracts into a phased execution plan. Defines milestones, tasks, resource assignments, and dependencies — providing the project management backbone for on-site delivery.

Investor Value

Governance and reliability. A structured phase plan with clear ownership reduces delivery risk and gives investors a milestone-based view of progress and capital deployment.

Multi

Execution phases defined

Key Features

- Phase milestone definition
- Task & dependency mapping
- Resource & contractor assignment
- Integration with Supplier Portal (B4)
- Feeds Governance Tasks (B6) & Reports (B7)

B6

Governance Tasks

Purpose: Operational discipline

Description

Manages recurring operational responsibilities throughout project execution — including daily stock level updates, contractor on-site presence verification, equipment delivery confirmations, and safety & compliance checks.

Investor Value

Oversight and accountability. Recurring governance tasks ensure no operational obligation is missed. Investors benefit from a documented, auditable record of on-site management throughout the project lifecycle.

8+

Recurring task categories

Key Features

- Daily stock level monitoring
- Contractor presence verification
- Equipment delivery confirmation
- Safety & compliance check-ins
- Automated task assignment & escalation

B7

Reports

Purpose: Management insights & transparency

Description

Generates weekly and monthly management reports covering project progress, procurement status, budget vs. actual, risk register updates, and governance task completion. Distributable to internal teams, clients, and investors.

Investor Value

Transparency as a differentiator. Timely, accurate reporting builds stakeholder trust and supports investment committee reviews. Real-time dashboards reduce information asymmetry between the field and the boardroom.

6+


Report types available

Key Features

- Weekly progress reports
- Procurement & budget tracking
- Risk register updates
- Governance task completion rates
- Investor-ready monthly summaries

Workflow Summary

End-to-end module connections



↓ Main Flow

B1 → B2 → B2b → B3 → B5

Wizard → Validation → Risk Register → BoM → Execution Planning

→ Procurement

B5 → B4

Phases setup drives Supplier Portal procurement

← Governance

B5 ↔ B6

Bidirectional: ongoing governance tasks feed back into phases

↓ Reporting

B4 + B6 → B7

Supplier Portal & Governance Tasks both feed Reports

All modules operate within a single unified platform — data flows automatically between stages, eliminating manual hand-offs.

COREPROMA Brand Guidelines



Color · Typography · Layout · Iconography

Color Palette

#1A2E5A	#C9A44A	#FFFFFF	#F4F6FA	#0F1F3D
COREPROMA Blue	COREPROMA Gold	White	Light Blue-Grey	Deep Navy

Typography

Heading 1	Solar Farm Project Workflow
Heading 2	Module Title — B1 Wizard
Body	Project description and feature details.
Caption	Source reference · Footnote · Metadata

· 0.5" minimum slide margins · 0.3–0.5" spacing between content blocks · Left-align body text; center titles only · No gradients · No heavy shadows · No accent stripes